

Regd. AD.



AJMER DEVELOPMENT AUTHORITY, AJMER

Todarmal Marg, Ajmer-Rajasthan

Website: www.adaajmer.org

Tel.No:0145-2627748,2627749,2425462

Email: coordinator@uitajmer.org

Fax no: 0145-2620126

No: ADA/Ajmer/2018-19/

10442

Dated: 8-8-18

To,

**Dara Construction Co.
AA Class Govt Contractor
Plot 42-A, Ajit Colony,
Opp. Bal Niketan School,
K.N. Girls College Road, Raikabagh,
Jodhpur-342001 (Raj)**

Sub:- Show cause notice under clause 2 & 3 of contract condition regarding the work of computerized laser 3D theme projection system on the mountain in front of Maharana Pratap Smarak, Pushkar Ghati (Ajmer) with 2 year O & M.

Ref:- Work order no. ADA/Accts/2016/1059-68 Dated: 01.07.16


Dear sir,

1. That for execution of the above work you submitted tender on the terms and condition mentioned in NIT and tender papers and the acceptance of the same was communicated to you on behalf of the Ajmer Development Authority wide work order no. 1059-68 Dated: 01.07.16
2. That the date of commencement and completion of the above work are 01.07.16 and 09.08.18 respectively.
3. That as per work order, tender condition & clause of the conditions of contract you were required to supply, installation, commissioning the computerized laser 3d theme projection system on the mountain in front of Maharana Pratap Smarak, Pushkar Ghati, Ajmer and operate the system including security of equipment etc, deputation of skilled operator and technical persons as per requirement to run show at Maharana Pratap Smarak, Pushkar Ghati, Ajmer.
4. That you have failed to fulfill the terms of the contract, agreement and tender condition for the reason that the laser show is close and not operational for last many months for which you were issued ample number of notices last being notice dated 24.04.18 and 11.06.18

(Cont.)

5. That despite having issued so many notice you have failed to show any progress or take any initiative in running the laser show regularly and timely.
6. That you have locked the machine and also locked the computerized system by the password which amounts to mischief under section 425 of the Indian Penal code and the prevention of damage to public property Act 1984.
7. Since the laser show is close for last many months provisional time extension of work is hereby granted for 12 months without prejudice to any action which can be taken under the terms of the contract so as to ensure the operation of the show as per tender conditions.
8. That despite this notice if you fail to restart the laser show the department will have no option other than to start legal proceeding including,
 - I. Imposition of penalty as per clause 2 of conditions of contract and
 - II. Restarting of the laser show at the risk and cost of you as per clause 3 of the condition of contract.
 - III. Initiation of criminal proceeding as per IPC and the prevention of damage to public property act 1984.
 - IV. Initiation of black-listing proceeding as per rule 334 appendix XVI sub rule VIII.5 (1)

You are therefore here by finally show caused and called upon by this notice that you should take immediate steps to restart the laser show and to ensure its running as per terms of the tender within 03 days and inform to the under signed. You are also called upon to explain why stringent action against you is not initiated as per the terms of the contract and tender documents. Your reply (if any) should reach to this office within 15 days from the date of receipt of this final show cause notice or date of publication in Ajmer Development Authority website whichever is earlier failing which you shall be wholly liable to all the consequences some of which have been mentioned above for which no claim shall be admissible.


(Anoop Tandon)
Executive Engineer (Electric)
Ajmer Development Authority, Ajmer
Dated:

No: ADA/Ajmer/2018-19/

Copy to following information & necessary action:-

1. P.A to Chairman, ADA, Ajmer.
2. Additional P.S. to Commissioner, ADA, Ajmer.
3. Additional Chief Engineer, ADA, Ajmer.

~~(Anoop Tandon)
Executive Engineer (Electric)
Ajmer Development Authority, Ajmer~~