



Government of Rajasthan
Office of Project Director
Rajasthan Urban Infrastructure Development Project

AVS Building, Jawahar Circle, JLN Marg, Jaipur - 302017

Tel No.: +91 141 2721966, Fax No.: +91 141 2721919

Email : mail@ruidp.gov.in, web site : www.ruidp.gov.in

Amendment in Circular

The Circular regarding "Monitoring of disbursement claims" issued by this office no. 19654-84 dated 18.03.2014 as Circular no. 79 is hereby amended and shall be read as **Circular No. 80**.

Uda
Addl. **Project Director,**
RUIDP, Jaipur

2/6/14
Dated: 03.2014

F3 (106) (32)/RUSDIP/PMU/CMS/2007/ 17 - Sy

Copy to the following for information and compliance;

1. PA to PD, PMU, Jaipur.
2. Addl. PD / ACE (T)/ FA / Dy. PD (Adm.)/ Dy. PD (NLCP)/SE (Co-ord)/ SE (WW)/ (WS) / (Roads)/ (Bridges)/ PO (all)/ CAO / All APOs / AAO/ RUIDP, Jaipur.
3. Zone SE, RUSDIP, Jaipur/Jodhpur/Kota.
4. Executive Engineer, IPIU, RUSDIP Alwar, Baran-Chhabra, Barmer, Bharatpur, Bundi, Chittorgarh, Churu, Dhaulpur, Jaisalmer, Jhalawar-Jhalrapatan, Karauli, Nagaur, Rajsamand, Sawai Madhopur and Sikar.
5. Team Leader IPMC, Jaipur/ DSC-I, Jaipur/ DSC-II, Jodhpur/ DSC-III, Kota, RUSDIP.
6. ACP, RUIDP, Jaipur to send by e-mail and put up the Guidelines on the website.

Superintending Engineer (IV)

Sub: Construction Management System - Circular No. - 79.
Ref: Monitoring of disbursement claims.

The disbursement sent to ADB needs to be monitored on regular basis. DEA, GOI insists that disbursement claims needs to be sent to CAAA by 10th of every month. The monthly progress report of the disbursement claims sent/ disburse will give a view of the progress of the civil works and will facilitate in expediting the physical and financial progress of the contracts and the disbursements under the project.

It is hereby directed that Accounts will sent the information of disbursement claims sent/ disburse to ADB in the format given below by 15th of every month to SE(Mon.) and SE(IV). Accordingly SE(Mon.) will get update the monthly progress report of the tranche wise disbursement and the claims sent by IPIUs will be monitored by SE-IV.

Tranche	Disbursement received till previous year	Disbursement from ADB in ongoing year								Disbursement claim sent in current quarter		
		Quarter -Q1		Quarter-Q2		Quarter - Q3		Quarter - Q4		M1	M2	M3
		Received	Pending	Received	Pending	Received	Pending	Received	Pending			
Tranche-1												
Tranche-2												
Tranche-3												

sd/-
(Ambrish Kumar)
Project Director

F3 (106) (32)/RUSDIP/PMU/CMS/2007/ 19654-89
Copy to following for information and necessary action:

Dated: 18.03.2014

1. Addl. PD / FA/ ACE(T)/ Dy. PD (Adm.)/ SE-I/II/III/IV/ Sr. AO/ All APOs/ AAO/ PA to PD PMU, RUIDP, Jaipur.
2. Executive Engineer IPIU, RUSDIP (Concerned), Alwar, Baran-Chhabra, Barmer, Bharatpur, Bundi, Chittorgarh, Churu, Dhaulpur, Jaisalmer, Jhalawar, Karauli, Nagaur, Rajsamand, Sawai Madhopur and Sikar.
3. Team Leader IPMC, DSC-I, Bharatpur, DSC-II, Churu, DSC-III, Chittorgarh, RUSDIP.
4. ACP, RUIDP, Jaipur to send by e-mail and put up the Guidelines on the website.

[Signature]
Superintending Engineer IV